
UTAH DEPARTMENT OF TRANSPORTATION
STATUS OF ROAD CONSTRUCTION BY COUNTY

CONTRACTOR ORIGINAL AMT WORK BEGAN % PROJECT COMPLETE
AUTHORIZED AMT EST COMPLETE % TIME ELAPSED

Federal and State Projects

FEBRUARY 2009

JOB / PROJECT
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BEAVER

LYNDON JONES CONSTRUCTION $263,771 0%
LIEF CONDIE $263,771 35W 14%

F-R499(64)
5269103C CABLE BARRIER

I-15; MP 115 TO MP 119

BOX ELDER

REYNOLDS BROTHERS $536,038 0%
NICK PETERSON $536,038 45W 0%

F-0091(30)8
5268603C

Z
CONCRETE MEDIAN BARRIER - PE
US-91, MANTUA TO CACHE COUNTY LINE - MP 8 - 10

GRANITE CONSTRUCTION COMPANY $6,760,225 81%
NICK PETERSON $6,760,225 $6,181,337 10/1/2008 73%

S-0089(156)434
7802303C Roadway Improvements

US-89; Perry to 1100 South

STAKER & PARSON COS DBA JACK B. PAR $2,939,842 8/25/2008 37%
$2,939,842 $1,149,393 65W 96%

STP-0013(14)8
5094603C

Z
INTERSECTION IMPROVEMENTS
SR-13 @ SR-83, CORINNE

CACHE

FLARE CONSTRUCTION, INC. & SUBSIDIAR $275,000 24%
CIVIL SCIENCE INC. $275,000 $66,583 45W 9%

F-0089(148)0
5250003C LOGAN GATEWAY PARK AND WELCOME SIGN

SOUTH GATEWAY HWY 89 - LEGRAND STREET

HIDDEN PEAK ELECTRIC CO., INC. $103,906 0%
NICK PETERSON $103,906 30W 0%

S-0165(4)8
9024103C

Z
New Signal at SR-165 & 3200 South, Nibley
 SR-165 & 3200 South, Nibley

STAKER & PARSON COS DBA JACK B. PAR $335,566 62%
$335,566 $237,276 60C 102%

F-LC05(31)
5236303C

Z
ENHANCEMENT - BIKE & PEDESTRAIN PATH
BLVD. PKWY. TRAIL - LOGAN CITY'S UNIVERSITY TO MAIN STREE

LEGRAND JOHNSON CONSTRUCTION CO. $2,880,746 7/7/2008 99%
$3,111,201 $3,109,427 120C 100%

HPP-LC05(30)
5230603C BITUMINOUS PAVEMENT, ROADWAY RECONSTRUCTION

3200 South Project, Nibley City Cache County

CARBON

B & K CONSTRUCTION OF UTAH, INC. $361,434 12/8/2008 2%
FRED JENKINS $361,434 $108,612 40W 15%

F-0006(110)236
5265603C INSTALL WILDLIFE FENCING

US-6; MP 235.5 TO MP 239

NIELSON CONSTRUCTION $1,909,028 6/23/2008 78%
FRED JENKINS $1,909,028 $1,560,166 35W 72%

S-0123(3)0
3450103C MILL, FILL, & OVERLAY

SR-123; MP 0 TO 9.2, MILL, FILL & OVERLAY

W. W. CLYDE & CO $16,699,313 7/5/2006 99%
FRED JENKINS $20,986,284 $20,980,333 10/31/2007 100%

SP-0006(27)231
78017 New Interchange

HELPER INTERCHANGE

NIELSON CONSTRUCTION $5,318,031 3/24/2008 94%
FRED JENKINS $5,936,991 $5,578,066 100W 59%

SP-0006(93)249
7067401D Construct Passing Lanes

US-6; WELLINGTON TO GRASSY TRAIL CREEK

DAGGETT

BURDICK PAVING $209,765 0%
JACK LYMAN $209,765 10W 20%

SB-UT06(010)
5251503C

X
Roadway Safety Improvement
US-191; CART CREEK SAFETY IMPROVEMENT

W. W. CLYDE & CO $5,894,940 80%
ROBERT WESTOVER $5,894,940 $5,401,381 200C 104%

STP-1364(4)15
5235603C Grading and Drainage

BROWNS PARK ROAD

DAVIS

A & W HIGHWAY CONTRACTORS JV SEG 1 $95,595,959 12/4/2006 97%
DARREN ROSENSTEIN $102,414,380 $102,409,796 9/30/2008 90%

SP-0067(11)0
7812803C# Construct Parkway

Legacy Parkway Segment 1
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DAVIS

INTERMOUNTAIN PLANTINGS INC $1,428,687 96%
DAVE HOLMGREN $1,574,270 $1,530,190 9/29/2008 77%

ISTP-9999(823)
5206801D

Z
Interchange Beautification
I-15; SR-232 and SR-108 Interchanges

STAKER & PARSON COS DBA STAKER PAV $262,880 0%
DENNIS SIMPER $262,880 8/1/2009 0%

STP-LC11(19)
5087103C

X
ENHANCEMENT - PEDESTRIAN PATH
FARMINGTON CREEK TRAIL                           

STAKER & PARSON COS DBA STAKER PAV $4,984,479 4/24/2008 90%
KEVIN GRIFFIN $6,447,445 $5,673,100 150C 100%

STP-0089(96)330
5129903C

X
Road - Asphalt Pavement Rehabilitation
SR-89; Orchard Drive to I-15, Bountiful

AMES CONSTRUCTION, INC. $80,459,000 98%
MICHELLE PAGE $103,001,161 $103,001,161 9/30/2008 89%

SP-0067(10)4
7812703C Construct Parkway

LEGACY PARKWAY SEGMENT 2

GENEVA ROCK PRODUCTS, INC. $1,915,066 2/18/2009 14%
RODNEY TERRY $1,915,066 $269,255 5/29/2009 17%

F-0108(26)4
5282103C PHASE ONE WORK ELEMENTS

SYRACUSE ROAD; 1000 WEST TO 2000 WEST, SYRACUSE

STAKER & PARSON COS DBA STAKER PAV $52,285,221 3/17/2008 99%
RODNEY TERRY $58,272,333 $57,936,789 150C 163%

S-I15-7(253)329
7071703C

Z
Add One Lane Each Direction
I-15;  Farmington to Gordon Ave

STAKER & PARSON COS DBA JACK B. PAR $81,960
RODNEY TERRY $81,960 5/15/2009

S-R199(43)
3116603C

X

# CURB MATCH
SR-127, SR-97 & VARIOUS LOCATIONS

INTERMOUNTAIN SLURRY SEAL, INC. $722,722 9/17/2008 83%
STEVE NIEBERGALL $1,218,980 $1,196,177 45W 76%

F-0232(6)2
5274103C

Z
MICRO-SURFACING
SR-232; GORDON AVENUE TO SR-193; MP 0.272 - 2.401

CLYDE-GENEVA CONSTRUCTORS JOINT V $99,681,924 1/9/2007 98%
STEVE NIEBERGALL $105,812,439 $103,351,618 9/30/2008 95%

SP-0067(8)10
7812303C Construct Parkway

Legacy Parkway Segment 3

DUCHESNE

B JACKSON CONSTRUCTION & ENGINEER $296,836 0%
JACK LYMAN $296,836 0W 0%

HSIP-R399(001)
5284403C

X

# RUMBLE STRIPS
VARIOUS LOCATIONS ON US-40 AND US-189

BURDICK PAVING $3,057,179 79%
ROBERT WESTOVER $3,057,179 $2,954,860 60W 97%

S-0040(64)88
7066603C

X
Passing Lanes from Duchesne to Roosevelt
US-40; Duchesne to Roosevelt

BURDICK PAVING $2,533,570 72%
ROBERT WESTOVER $2,533,570 $1,637,308 70W 79%

STP-1584(1)0
5088903C

Z
ROAD - Asphalt Pavement Reconstruction
BLUEBELL CONNECTOR ROAD; SR-87 TO SR-121                    

DRY CREEK STRUCTURES LLC $335,384 88%
SCOTT ANDRUS $458,751 $448,057 45W 99%

STP-LC13(7)
5216603C Enhancement -  Bike / Pedestrian Path

Roosevelt City Walk/Bike Path, USU Constitution Pk

DRY CREEK STRUCTURES LLC $569,603 11/19/2007 99%
$628,247 $625,308 120C 95%

STP-9999(810)
5205501D# RURAL ROR MITIGATION

RURAL RUN-OFF-ROAD MITIGATION PROGRAM

EMERY

NIELSON CONSTRUCTION $4,459,061 1%
FRED JENKINS $4,459,061 180C 0%

F-1612(4)0
5248003C

X
SOUTH MOORE CUT-OFF ROAD, EMERY COUNTY - PHASE 5 & 6
SOUTH MOORE CUT-OFF ROAD

NIELSON CONSTRUCTION $4,864,086 8/20/2007 99%
FRED JENKINS $5,014,392 $5,014,392 0C 99%

HPP-1612(3)0
5231301D Reconstruct South Moore Cut-Off Road

Reconstruct South Moore Cut-Off Road

FREHNER CONSTRUCTION CO., INC. $3,866,000 3%
LYNDON FRIANT $3,866,000 $222,689 45W 100%

F-I70-3(49)147
5251703C

Z
MILL & SMA OVERLAY
I-70; MP 147 TO 154; MILL & SMA OVERLAY
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GRAND

WADSWORTH BROS CONST. CO. INC. $25,936,053 2/17/2009 3%
RUSS TANGREN $25,936,053 $894,583 0%

BRF-0191(58)129
5250203C Bridge Replacement

US-191; Over Colorado River Bridge

IRON

A-T ASPHALT PAVING $964,037 6/25/2008 25%
LIEF CONDIE $964,037 $258,499 45W 23%

F-0056(8)60
5267203C MILL AND SMA OVERLAY

SR-56; MP 60 TO 61.5

CINDY TAYLOR TRUCKING & CONSTRUCT $464,438 98%
LIEF CONDIE $484,438 $475,015 35W 100%

F-LC21(10)
5237003C

X
ENHANCEMENT - PARKWAY TRAIL
COAL CREEK PARKWAY PHASE II TRAIL, CEDAR CITY

GERBER CONSTRUCTION, INC. $1,912,148 96%
LIEF CONDIE $2,167,104 $2,167,104 100W 100%

STP-1770(2)1
50895

X
ROAD - ASPHALT PAVEMENT RECONSTRUCTION
AIRPORT RD. FROM 600  NO. TO KITTY HAWK, CEDAR           

DRY CREEK STRUCTURES LLC $569,603 11/19/2007 99%
$628,247 $625,308 120C 95%

STP-9999(810)
5205501D# RURAL ROR MITIGATION

RURAL RUN-OFF-ROAD MITIGATION PROGRAM

JUAB

SUNROC CORPORATION $330,669 0%
JACK LYMAN $330,669 25W 24%

F-0028(62)38
5274303C CONSTRUCT ACCELL LANE

SR-28 AT MP 38, NEPHI SANDSTONE ACCESS

DRY CREEK STRUCTURES LLC $569,603 11/19/2007 99%
$628,247 $625,308 120C 95%

STP-9999(810)
5205501D# RURAL ROR MITIGATION

RURAL RUN-OFF-ROAD MITIGATION PROGRAM

MORGAN

WADSWORTH BROS CONST. CO. INC. $24,169,169 59%
JACE MECHAM $24,169,169 $15,482,409 270C 35%

IM-84-6(89)87
5229503C

Z

# ROAD - ASPHALT PAVEMENT REHABILITATION, STRUCTURE
I-84; US-89 to SR-167, Weber Canyon

MULTIPLE CONCRETE ENTERPRISES, INC $2,738,634 0%
KELLY BARRETT $3,720,842 $3,720,842 100W 0%

F-I84-6(93)112
5253301D

X
CONCRETE PAVEMENT, JOINT RESEAL, W/ SOME PARTIAL DEPT
I-84;MORGAN TO SUMMIT CO. LINE : EAST BOUND

SALT LAKE

GENEVA ROCK PRODUCTS, INC. $23,831,708 37%
DARREN ROSENSTEIN $23,831,708 $9,649,862 9/15/2009 51%

HPP-0151(2)0
5097803C Widen to Four Lanes

10400 S; Bangerter Hwy to Redwood Road

A & W HIGHWAY CONTRACTORS JV SEG 1 $95,595,959 12/4/2006 97%
DARREN ROSENSTEIN $102,414,380 $102,409,796 9/30/2008 90%

SP-0067(11)0
7812803C# Construct Parkway

Legacy Parkway Segment 1

STAKER & PARSON COS DBA STAKER PAV $2,689,495 4/3/2006 99%
DARREN ROSENSTEIN $3,055,925 $2,833,706 150W 94%

STP-2094(1)9
50583

X
BITUMINOUS PAVEMENT, RECONSTRUCTION
3200 WEST; 4100 SOUTH TO 4700 SOUTH                         

RALPH L WADSWORTH CONSTR CO INC $92,830,570 69%
DARYL FRIANT $92,830,570 $69,850,994 12/31/2008 122%

S-80-3(152)121
7091203C ROADWAY, RECONSTRUCTION

I-80; STATE STREET TO 1300 EAST ( PHASE TWO)

BUILD INC $3,720,658 96%
DAVID SCHWARTZ $3,720,658 $3,153,680 120W 100%

*NH-215-9(115)16
5104401D

X
Bridge Widening, Rehabilitation and Sign Structure
I-215; 3800 South to 4100 South

GRANITE CONSTRUCTION COMPANY $1,682,052 99%
DAVID SCHWARTZ $1,870,412 $1,768,045 90C 127%

CM-0089(124)352
5220303C

X
INTERSECTION IMPROVEMENTS
SR-89; 5300 South, Murray City

GENEVA ROCK PRODUCTS, INC. $22,319,812 96%
DAVID SCHWARTZ $23,831,754 $23,585,697 11/1/2007 134%

SP-0068(24)43
78086 CONCRETE PAVEMENT, RECONSTRUCTION

REDWOOD ROAD; 12600 SOUTH TO 10600 SOUTH                      
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SALT LAKE

RALPH L WADSWORTH CONSTR CO INC $4,115,000 99%
DERYL MAYHEW $5,170,815 $5,165,138 220C 92%

S-0171(22)16
7082203C

X
BRIDGE DECK REPLACEMENT
3300 SOUTH OVER I-215 EAST

WADSWORTH BROS CONST. CO. INC. $8,952,069 99%
DERYL MAYHEW $10,591,159 $10,566,718 8/1/2008 100%

S-R299(54)
7081501D

X
BRIDGE DECK REPLACEMENTS
I-80; MT. DELLE TO LAMBS CANYON

GENEVA ROCK PRODUCTS, INC. $2,153,808 82%
ED ROCK $2,153,808 $1,172,133 87W 87%

HPP-LC35(163)
5231703C

Z
Bingham Junction Blvd. - Midvale City
Bingham Junction Blvd. - Midvale City

SUNROC CORPORATION $719,966 3/2/2009 0%
ED ROCK $719,966 55W 11%

STP-0171(13)0
5087503C ENHANCEMENT - BEAUTIFICATION

3500 SOUTH STREET SCAPE IMPROVEMENTS, WVC                   

INTERMOUNTAIN PLANTINGS INC $799,483 96%
ED ROCK $1,131,953 $1,131,952 60W 89%

STP-LC35(149)
5215101D Enhancement - Beautification

I-215; REDWOOD RD. RAMP ENHANCEMENT TAYLORSVILLE CITY

HIDDEN PEAK ELECTRIC CO., INC. $303,000 9/22/2008 98%
JACK LYMAN $363,774 $358,176 45W 47%

SP-15-7(243)269A
7099803C

Z
I-15: Express Lanes; Restriping and Signing
I-15; From Salt Lake County Through Utah County

GRANITE CONSTRUCTION COMPANY $16,043,042 11/3/2008 11%
JOSH VANJURA $16,043,042 $2,150,904 7/1/2010 22%

SP-0171(18)6
7812503C Widening

3500 South; Bangerter Hwy to 2700 West, Phase II

GENEVA ROCK PRODUCTS, INC. $3,699,987 11/19/2002 0%
LONNIE MARCHANT $4,249,400 $4,233,053 7/15/2003 0%

STP-2082(6)11
50154

X
DRAINAGE, SURFACING AND SIGNALS
HIGHLAND DRIVE 4500 SOUTH TO 3300 SOUTH IN SL CO.

JORDAN VALLEY CONSTRUCTION $610,547 0%
MARWAN FARAH $651,253 $651,253 10/24/2008 0%

S-0209(15)8
7069503C INTERSECTION IMPROVEMENT

9000 South @ Monroe St., Right Turn Pocket

A & W HIGHWAY CONTRACTORS $131,855,500 0%
MARWAN FARAH $131,855,500 7/28/2010 11%

SP-15-7(156)293
7803803C Widen/Construct to Five Lane Road; State Street to Bangerter

11400 SOUTH; STATE STREET TO BANGERTER; NEW I-15_INTERC

RALPH L WADSWORTH CONSTR CO INC $16,362,270 97%
MARWAN FARAH $16,935,062 $16,935,062 822C 82%

STP-0089(87)316
7900603C

Z
Bridge Replacement
State Street; 8000 S to 7800 S, TRAX Bridge

WADSWORTH BROS CONST. CO. INC. $573,703 97%
MARWAN FARAH $644,907 $625,345 165W 87%

STP-LC35(124)
50600

X
CONSTRUCT BIKE/PED BRIDGE
JORDAN RIVER PARKWAY AT 3900 SOUTH                          

WESTERN QUALITY CONCRETE, INC. $24,846,612 99%
MARWAN FARAH $31,928,162 $29,108,233 10/31/2007 100%

STP-TI-0089(82)313
51038

X
BITUMINOUS PAVEMENT, RECONSTRUCTION AND WIDEN
STATE STREET; 10600 SOUTH TO 9000 SOUTH

SUNROC CORPORATION $893,083 9/19/2008 99%
MICHELLE PAGE $893,083 $784,201 30W 94%

F-0048(24)6
5272303C RAILROAD IMPROVEMENTS & WIDENING

SR-48; MP 6.6 TO MP 7.2

GRANITE CONSTRUCTION COMPANY $1,162,891 100%
MICHELLE PAGE $1,362,976 $1,342,812 60C 100%

F-0152(30)0
526740 3C ROTOMILL & HMA

SR-152; 900 E TO I-215MP 0 TO 3

KILGORE PAVEMENT MAINTENANCE LLC $1,834,843 7/7/2008 85%
MICHELLE PAGE $1,834,843 $1,745,267 10/1/2008 93%

F-0171(23)11
5260903C

X
Bituminous Pavement, Rehabilitation
SR-171, 3300 SOUTH; STATE STREET TO 1300 EAST

INTERMOUNTAIN SLURRY SEAL, INC. $2,077,777 99%
MICHELLE PAGE $2,271,598 $2,171,769 8/1/2008 100%

F-0201(17)7
5265103C

X
1" ROTOMILL & MICROSURFACE
SR-201; 9200 W. TO 6000 W; MP 6.7 - 11

DRY CREEK STRUCTURES LLC $1,960,470 7/21/2008 95%
MICHELLE PAGE $2,106,706 $1,988,744 60W 100%

F-R299(59)
5258903C

X
CONSTRUCT MEDIAN BARRIER ( ADVANCE CONSTRUCTION)
2 LOCATIONS; I-80, MP 99 TO 116 & SR-201, MP 7.2 TO 10.8

KIEWIT/CLYDE, A JOINT VENTURE $114,223,000 9%
MICHELLE PAGE $114,223,000 $15,219,485 9/30/2010 15%

S-I15-7(213)320
7096903C I-15 WIDENING/ BRIDGE REPLACEMENT

I-15; WIDENING, 500 NORTH TO I-215
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SALT LAKE

LYNDON JONES CONSTRUCTION $605,197 0%
$605,197 $85,301 40W 0%

BRO-LC35(159)
5222203C Bridge Replacement - 035040C and 035053F

Two bridges - Sandy City

STAKER & PARSON COS DBA STAKER PAV $460,856 74%
$543,662 $529,867 60W 77%

CM-LC35(122)
5052003C CONSTRUCT PEDESTRAIN TRAIL

PORTER ROCKWELL TRAIL, 12400 SOUTH TO 11400 SOUTH         

KIEWIT HERZOG PARSONS JV THRU UTA $2,455,000
$2,455,000 $440,919

F-LC35(182)
5262003C

X
INTERSECTION IMPROVEMENTS
WINCHESTER AND COTTONWOOD FROM I-215 STRUCTURE TO 6

RALPH L WADSWORTH CONSTR CO INC $3,976,395
$3,976,395 $2,825,134

S-80-3(153)121
7089301D

X
ROADWAY RECONSTRUCTION
I-80; STATE STREET TO 1300 EAST (PHASE THREE)

RALPH L WADSWORTH CONSTR CO INC $6,050,432 82%
$16,422,314 $14,768,070 0%

SP-80-3(68)121
7810101D

X
Preliminary Engineering, Right of Way, Environmental
I-80; State Street to 1300 East

HARPER CONTRACTING INC $5,649,611 13%
$5,649,611 $652,278 380C 29%

STP-2180(2)4
5103403C Rotomill, Overlay, Drainage, Irrigation & Signal Improv.

900 EAST; 900 SOUTH TO 2100 SOUTH

GENEVA ROCK PRODUCTS, INC. $681,629 8/25/2008 36%
$681,629 $261,776 8/29/2008 99%

STP-LC35(143)
5214503C ENHANCEMENT - BIKE / PEDESTRIAN PATH

Point of the Mountain Trail - Draper City

A C E LANDSCAPE $841,870 2/14/2009 2%
$841,870 5/31/2009 36%

STP-LC35(148)
5215003C ENHANCEMENT - BEAUTIFICATION

Sandy City Freeway Beautification 10600 So I-15

RAM CONSTRUCTORS INC $1,846,970 8/18/2008 25%
$1,846,970 $444,680 9/5/2008 55%

STP-LC35(153)
5221203C

X
Widen & Reconstruct Main Street in Herriman
Main Street 6200 W to 5600 W Phase 1, Herriman

SAN JUAN

LEGRAND JOHNSON CONSTRUCTION CO. $373,402 0%
RUSS TANGREN $373,402 60W 0%

F-LC37(8)
5277203C

Z
SOUTHEAST UTAH WELCOME CENTER PARKING LOT & LANDSCA
SOUTHEAST UTAH WELCOME CENTER PARKING LOT & LANDSCA

FREHNER CONSTRUCTION CO., INC. $864,000
$864,000 10/15/2009

BHO-LC37(3)
5224703C

X
Bridge Rehabilitation # 037008C
Montezuma Creek Bridge over San Juan River

SEVIER

BROWN BROTHERS CONSTRUCTION CO. $2,856,152 26%
LYNDON FRIANT $2,856,152 $967,720 110C 65%

STP-LC41(13)
5138903C

X
Roadway Reconstruction and Bike/Pedestrian Path
Elsinore to Sevier Road

STAKER & PARSON COS DBA HALES SAND $2,938,354 12%
MIKE SENG $2,938,354 $346,737 45W 52%

F-I70-1(62)53
5252003C MILL & OVERLAY

I-70; MP 52.5 TO 56.7

SUMMIT

3M COMPANY $139,613 85%
DERYL MAYHEW $354,125 $296,306 30C 23%

*IM-80-4(111)189
5228601D

X
Pavement Markings
I-80; Wahsatch to Wyoming State Line

DC TRANSPORT & EXCAVATING, INC. $426,180 99%
DERYL MAYHEW $500,239 $463,779 10/30/2007 90%

STP-LC43(19)
5065103C CONSTRUCT BIKE / PED TRAIL

OAKLEY - KAMAS TRAIL                                        

STAKER & PARSON COS DBA STAKER PAV $4,652,528 7/28/2008 84%
DERYL MAYHEW $4,652,528 $4,234,070 85W 100%

STP-LC43(22)0
5224503C

X
Road Asphalt Pavement Reconstruction
Landmark Drive; SR-224 to Kilby Rd. Summit Park
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TOOELE

HARPER CONTRACTING INC $3,029,602 1/20/2009 15%
$3,029,602 $454,025 75W 8%

STP-2684(4)0
5116503C New Construction

1000 North, 600 West to SR-36

UINTAH

B JACKSON CONSTRUCTION & ENGINEER $296,836 0%
JACK LYMAN $296,836 0W 0%

HSIP-R399(001)
5284403C

X

# RUMBLE STRIPS
VARIOUS LOCATIONS ON US-40 AND US-189

BURDICK PAVING $2,290,890 94%
ROBERT WESTOVER $2,439,649 $2,317,196 80W 135%

NH-0040(49)115
5133803C

X
Road - Widen to Three Lanes
US-40; East Roosevelt to Ballad E. City Limits

WARDELL BROTHERS CONSTRUCTION IN $1,452,402 4%
ROBERT WESTOVER $1,452,402 $53,810 40W 0%

S-0040(76)120
7097203C

Z
ADD PASSING LANES
US-40; FORT DUCHESNE MP 120.4 TO 121.4

BURDICK PAVING $723,172 3/19/2007 99%
ROBERT WESTOVER $723,172 $649,238 40W 161%

SP-9999(738)
9019603C

X
Reconstruct Intersection for Traffic Signal in Vernal
RECONSTRUCT INTERSECTION FOR SIGNAL ON US-40 AT 500 SO

BURDICK PAVING $3,563,359 3/31/2008 96%
SCOTT ANDRUS $4,473,712 $4,465,157 80W 99%

STP-2746(1)0
5200403C

X
Road - Reconstruction, Widening and Resurfacing
2500 West; US-40 to SR-121, Vernal

BURDICK PAVING $1,123,734 93%
SCOTT ANDRUS $1,222,892 $1,126,946 60W 110%

STP-2804(1)0
5134603C Road Asphalt Pavement Reconstruction

500 North; 500 West to Vernal Ave

COP CONSTRUCTION LLC $1,600,239 52%
$1,600,239 80W 44%

BRO-LC47(8)
5112803C BRIDGE REPLACEMENT

6 Bridges over Steinaker Canal

PNK CONSTRUCTORS LLC $4,289,288 99%
$4,670,337 $4,597,924 80W 93%

S-0040(68)141
7083503C

Z
PASSING LANES
US-40; MP 139 TO MP 141

BURDICK PAVING $6,634,449 53%
$6,634,449 $3,580,176 80W 80%

S-0040(71)127
7085903C

Z
PASSING LANES
US-40; MP 126.5 TO MP 130.0

DRY CREEK STRUCTURES LLC $569,603 11/19/2007 99%
$628,247 $625,308 120C 95%

STP-9999(810)
5205501D# RURAL ROR MITIGATION

RURAL RUN-OFF-ROAD MITIGATION PROGRAM

UTAH

KIEWIT/CLYDE, A JOINT VENTURE $172,100,000 1/19/2009 6%
CRAIG DEROSE $172,100,000 $10,431,007 10/8/2010 15%

S-R399(59)
7098803C NEW INTERCHANGE CONSTUCTION

I-15 AMERICIAN FORK INTERCHANGE

W. W. CLYDE & CO $21,591,208 4/2/2008 57%
FRED JENKINS $21,641,458 $13,329,192 11/1/2009 64%

NH-0006(1)216
05515 Widen to Four Lanes

US-6; WHITE RIVER TO MP 218.73           

STAKER & PARSON COS DBA STAKER PAV $191,885 0%
JACK LYMAN $191,885 30W 7%

HSIP-ST99(19)
5274703C WIDEN SHOULDERS

US-89; SPRINGVILLE TO PROVO, MP 329.8 TO 331.0

CONDIE CONSTRUCTION COMPANY, INC. $17,189,866 99%
JACK LYMAN $19,597,151 $19,398,853 9/30/2008 99%

SP-0052(6)0
7810503C

Z
Widen and New Construction
SR-52; 800 NORTH, 400 WEST TO 1000 EAST

HAMILTON BROTHERS ELECTRIC, INC. $663,831 95%
JACK LYMAN $694,094 $685,112 60W 46%

STP-SP-0006(57)165
52290

X
NEW TRAFFIC SIGNAL INSTALLATION AND INTERSECTION REAL
SR-6 AT 2550 EAST, SPANISH FORK                             

RALPH L WADSWORTH CONSTR CO INC $12,276,345 1/6/2009 15%
JIM GOLDEN $12,276,345 $1,749,930 330C 18%

F-0089(144)300
5243803C ROAD - WIDEN TO SEVEN LANES

SR-89; State St Railroad Brdg, Pleasant Grove

6 of 9



UTAH DEPARTMENT OF TRANSPORTATION
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UTAH

INTERMOUNTAIN SLURRY SEAL, INC. $3,750,790 9/11/2008 82%
JIM GOLDEN $3,750,790 $3,206,317 45W 69%

F-I15-6(180)239
5275103C

Z
ROTOMILL AND OVERLAY
I-15; FROM MP 239.23 TO 257.23, NB, SB, AND RAMPS

STAKER & PARSON COS DBA STAKER PAV $4,772,562 0%
JIM GOLDEN $4,772,562 60W 0%

NH-0089(122)313
5218103C

Z
Road - Asphalt Pavement Reconstruction
US-89: BIRDSEYE TO JCT. US-6, MP 307 TO MP 312.78

STAKER & PARSON COS DBA STAKER PAV $542,730 7/9/2007 100%
JIM GOLDEN $840,192 $825,270 10/31/2007 87%

S-0089(151)332
3314503C THIN HMA OVERLAY & OGSC

US-89; 900 SOUTH TO 340 SOUTH PROVO MP 332.82 TO 333.42

HIDDEN PEAK ELECTRIC CO., INC. $1,070,882 2/4/2008 99%
JIM GOLDEN $1,486,168 $1,281,837 40W 92%

S-I15-6(163)117
7066403C

Z
Ramp Meters in Utah County
I-15; Alpine thru University Pkwy Interchange

WADSWORTH BROS CONST. CO. INC. $960,719 5/12/2008 93%
JIM GOLDEN $1,099,766 $1,009,825 145W 89%

STP-0073(5)37
5201203C Transportation Enhancement - Bike Grade Separation

SR-73 Near Jordan River

GENEVA ROCK PRODUCTS, INC. $69,263,035 3/31/2008 43%
JOSH VANJURA $69,263,035 $28,693,567 9/30/2009 63%

F-0068(45)33
5270103C Roadway Widening

SR-68;  Bangerter Highway through Saratoga Springs

WARDELL BROTHERS CONSTRUCTION IN $628,385 0%
MATT PARKER $628,385 45W 9%

F-0006(107)185
5258803C Construct Turn Lanes

US-6; Tie Fork Rest Area Turn Lanes

HIDDEN PEAK ELECTRIC CO., INC. $244,573 31%
MATT PARKER $244,573 $75,441 45W 11%

S-R399(11)
9023703C CONSTRUCT NEW TRAFFIC SIGNALS

TRAFFIC SIGNALS IN AMERICAN FORK & LEHI

AMES CONSTRUCTION, INC. $20,050,209 75%
MATT PARKER $20,050,209 $15,596,107 450C 65%

SP-0006(61)200
7809403C Bridge Replacement C-287

US-6; MP 200 BRIDGE REPLACEMENT          

CONDIE CONSTRUCTION COMPANY, INC. $1,288,677 98%
MATT PARKER $1,690,187 $1,580,414 50W 95%

STP-9999(409)
5200503C

Z
Intersection Realignment
SR-198; in Santaquin, SR-141; Genola

SUNROC CORPORATION $4,528,576 90%
ROBERT WESTOVER $4,528,576 $3,695,905 110W 188%

*STP-2907(1)0
5096501D Road - New Construction widen to five lanes

2000 West; Pleasant GroveState St. to PG Blvd.

GRANITE CONSTRUCTION COMPANY $1,540,230 7/22/2008 91%
ROBERT WESTOVER $1,540,230 $1,433,807 90C 87%

F-R399(53)
5273703C

Z
CMGC - EARLY GIRDER PROCUREMENT & PRE-CAST DECK PANE
I-15; BRIDGE DECK REPLACEMENT; F-103 & 104

HIDDEN PEAK ELECTRIC CO., INC. $2,216,216 10/6/2008 52%
STEVE PARK $2,216,216 $1,258,992 170W 30%

S-0189(19)8
9703603C# CONSTRUCT 72 STRAND FIBER OPTIC CABLE

US-189; PROVO CANYON ITS PROJECT

GRANITE CONSTRUCTION COMPANY $6,542,197 8/12/2008 57%
$6,542,197 $3,881,342 140W 52%

F-R399(23)
5249503C BRIDGE DECK REPLACEMENT

I-15; BRIDGE DECK REPLACEMENTS; F-103 & F-104; SP. FK

UTAH COUNTY CONSTRUCTORS $67,968,684 8/25/2008 29%
$67,968,684 $20,255,439 7/31/2010 29%

HPP-I15-6(165)260
5229903C Freeway Reconstruction

I-15 Springville 400 South Interchange

WASATCH

W. W. CLYDE & CO $4,818,740 99%
JACK LYMAN $6,270,792 $5,883,178 40W 98%

F-0040(69)40
5257003C

Z
Road - Asphalt Pavement Reconstruction
US-40 MP 33 TO 34.54 & MP 52  TO CURRENT CREEK

B JACKSON CONSTRUCTION & ENGINEER $296,836 0%
JACK LYMAN $296,836 0W 0%

HSIP-R399(001)
5284403C

X

# RUMBLE STRIPS
VARIOUS LOCATIONS ON US-40 AND US-189

AMES CONSTRUCTION, INC. $53,909,851 12/6/2004 95%
JIM GOLDEN $87,614,845 $87,550,374 831C 83%

*NH-0189(12)14
50801 Road - New Construction

SR-189, PROVO CYN; WILDWOOD TO DEER CREEK                   
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WASATCH

HIDDEN PEAK ELECTRIC CO., INC. $2,216,216 10/6/2008 52%
STEVE PARK $2,216,216 $1,258,992 170W 30%

S-0189(19)8
9703603C# CONSTRUCT 72 STRAND FIBER OPTIC CABLE

US-189; PROVO CANYON ITS PROJECT

WASHINGTON

WADSWORTH BROS CONST. CO. INC. $36,293,459 93%
LIEF CONDIE $44,260,892 $39,122,307 11/15/2009 65%

*HPP-15-1(56)1
5033501D CONSTRUCT NEW INTERCHANGE

New Interchange; I-15 at MP 2, Washington County

A-T ASPHALT PAVING $749,605 7/7/2008 11%
LIEF CONDIE $749,605 $90,701 40W 13%

F-0008(3)0
5251803C

Z
MILL & SMA OVERLAY
SR-8; MP 0.2 TO 1.7

RAINTREE LANDSCAPING LLC $106,605 87%
LIEF CONDIE $106,605 $87,613 60C 100%

F-LC53(43)
5264803C

X
ENHANCEMENT - BEAUTIFICATION
LEEDS MAIN STREET IMPROVEMENT PROJECT PHASE II

SUNROC CORPORATION $10,825,948 3/11/2008 99%
LIEF CONDIE $12,640,472 $11,879,156 160W 96%

IM-STP-15-1(69)0
5226203C ROAD - ASPHALT PAVEMENT RECONSTRUCTION / AUXILIARY LA

I-15; South of Bluff St. to Washington, St. George  MP 0-10

STAKER & PARSON COS DBA WESTERN R $15,947,659 0%
LIEF CONDIE $15,947,659 180C 3%

NH-IM-15-1(70)10
5226303C Road - Asphalt Pave Recon. Add Truck Lanes (AC Conversion)

I-15; Washington to Cottonwood Creek, St. George

WADSWORTH BROS CONST. CO. INC. $11,470,926 69%
LIEF CONDIE $11,470,926 $7,862,514 8/31/2009 48%

S-LC53(44)
7089401C NEW CONSTRUCTION

SOUTHERN PARKWAY; RIVER ROAD TO NEW ST. GEORGE AIRPO

WADSWORTH BROS CONST. CO. INC. $2,553,247 2/16/2009 21%
LIEF CONDIE $2,553,247 12/31/2009 4%

S-LC53(50)
7104503C SOUTHERN PARKWAY FORT PIERCE WASH STRUCTURE

SOUTHERN PARKWAY, MP 6.5

WADSWORTH BROS CONST. CO. INC. $9,717,041 5/20/2008 77%
LYNDON FRIANT $9,717,041 $7,818,214 4/3/2009 92%

F-I15-1(73)6
5241103C Interchange Improvements

I-15; Bluff Street Interchange Improvements

PROGRESSIVE CONTRACTING INC $1,199,522 96%
$1,199,522 $1,171,901 120C 97%

F-LC53(37)
5236703C

X
Enhancement - Bike/Pedestrian Path
VIRGIN RIVER TRAIL PHASE I & II, WASHINGTON CITY

WAYNE

JP EXCAVATING, INC. $512,558 0%
MIKE SENG $512,558 40W 0%

F-0012(28)122
5258003C

X
REALIGN CURVE AT MP 121.5
SR-12 AT MP 121.5

WEBER

STAKER & PARSON COS DBA JACK B. PAR $15,006,077 8%
JACE MECHAM $15,006,077 $2,103,989 210W 7%

CM-0039(12)4
5116803C INTERSECTION IMPROVEMENTS & PAVEMENT REHABILITATION

SR-39: I-15 TO US-89 & WALL AVE. INTERSECTION

DRY CREEK STRUCTURES LLC $1,146,561 29%
JACE MECHAM $1,146,561 $332,700 50W 27%

F-0089(158)417
5257603C

Z
PARTIAL DEPTH JOINT SEAL
SR-89; MP 414.2 TO 416.6, 22ND ST TO SR-235

WADSWORTH BROS CONST. CO. INC. $24,169,169 59%
JACE MECHAM $24,169,169 $15,482,409 270C 35%

IM-84-6(89)87
5229503C

Z

# ROAD - ASPHALT PAVEMENT REHABILITATION, STRUCTURE
I-84; US-89 to SR-167, Weber Canyon

GENEVA ROCK PRODUCTS, INC. $2,374,278 99%
JACE MECHAM $2,553,640 $2,553,503 100C 138%

S-I15-7(262)338
7080703C Exit Ramp Improvements

I-15; SR-97 RAMP (ROY INTERCHANGE)

STAKER & PARSON COS DBA JACK B. PAR $81,960
RODNEY TERRY $81,960 5/15/2009

S-R199(43)
3116603C

X

# CURB MATCH
SR-127, SR-97 & VARIOUS LOCATIONS

WEBER COUNTY CONSTRUCTORS $182,885,104 2/7/2006 98%
RODNEY TERRY $238,439,910 $238,076,709 9/15/2008 95%

SP-15-8(34)342
78114

X
RECONSTRUCT
I-15; NEW OGDEN WEBER EXPANSION (I-15 NOW)
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AUTHORIZED AMT EST COMPLETE % TIME ELAPSED

Federal and State Projects

FEBRUARY 2009

JOB / PROJECT
PROJECT NUMBER LOCATION $ AMOUNT PAID

TO DATECONCEPT RESDIENT ENGINEER

WEBER

GRANITE CONSTRUCTION COMPANY $1,002,000 10/27/2008 8%
$1,002,000 $81,845 12/31/2008 96%

S-0037(3)12
7080803C

Z
INTERSECTION IMPROVEMENTS AND SIGNAL INSTALLATION
SR-37; 4000 SOUTH AND 3500 WEST, WEST HAVEN

GRANITE CONSTRUCTION COMPANY $26,273,979 87%
$26,273,979 $24,662,787 5/15/2009 78%

SP-0026(4)0
7804103C BITUMINOUS PAVEMENT, RECONSTRUCTION & WIDENING

RIVERDALE RD., I-15 TO WASHINGTON BLVD

GRANITE CONSTRUCTION COMPANY $2,549,341
$2,692,867 $2,620,551

SP-0026(4)0-A
7091503C

X
ROADWAY RECONSTRUCTION, 1ST EARLY PHASE CONTRACT
SR-26;RIVERDALE ROAD, I-15 TO WASHINGTON BLVD

GRANITE CONSTRUCTION COMPANY $10,778,168 96%
$10,778,168 $10,431,019 9/1/2008 115%

SP-0026(4)0-B
7091603C ROADWAY RECONSTRUCTION, 2ND EARLY PHASE CONTRACT

SR-26;RIVERDALE ROAD, I-15 TO WASHINGTON BLVD.

STAKER & PARSON COS DBA JACK B. PAR $1,962,745 96%
$2,305,968 $2,275,989 75C 128%

STP-0203(15)3
5213503C

X
Intersection - Improvements
SR-284; DIXON DRIVE AT WEBER STATE UNIVERSITY

GENEVA ROCK PRODUCTS, INC. $1,318,089 5/29/2008 86%
$1,318,089 $1,284,863 5/15/2008 100%

STP-LC57(14)
5230803C Bituminous Pavement, Roadway Reconstruction

5000 South Washington Blvd. to 500 West

$1,800,972,136

$1,982,475,312

$1,277,673,334

$704,801,978

$2,168,082

TOTAL ORIGINAL AMOUNT

TOTAL AUTHORIZED AMOUNT

TOTAL PAID AMOUNT

BALANCE

CONTRACTS COMPLETED THIS MONTH

   X - NO REPORT RECEIVED
   Z - TEMPORARILY SUSPENDED
   * - NON-STEWARDSHIP PROJECTS
   # - PROJECTS REPORTED MORE THAN ONCE IN THIS REPORT

NOTES
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BOX ELDER

GRANITE CONSTRUCTION COMPANY $554,127 0%
NICK PETERSON $554,127 7/10/2009 10%

S-0013(36)0
311620C BONDED WEARING COURSE

SR-13; BRIGHAM MAIN ST, 1100 S TO 700 S

CACHE

LEGRAND JOHNSON CONSTRUCTION CO. $1,814,805 0%
NICK PETERSON $1,814,805 8/21/2008 0%

S-0091(32)28Z
3116403C OPEN GRADED SEAL

US-91; 10TH N TO S SMITHFIELD, MP 27.91 TO 32.47

DUCHESNE

STAKER & PARSON COS DBA HALES SAND $1,676,087 55%
JACK LYMAN $1,676,087 $925,786 35W 20%

S-R399(33)Z
3314903C# CHIP SEAL

UINTAH BASIN, VARIOUS LOCATIONS

GARFIELD

STAKER & PARSON COS DBA WESTERN RO $1,168,888 0%
MIKE SENG $1,168,888 28W 0%

S-0143(9)28X
3439501D# LANE LEVEL & OVERLAY

SR-143; MP 27.7 TO 33

IRON

STAKER & PARSON COS DBA WESTERN RO $1,168,888 0%
MIKE SENG $1,168,888 28W 0%

S-0143(9)28X
3439501D# LANE LEVEL & OVERLAY

SR-143; MP 27.7 TO 33

UINTAH

STAKER & PARSON COS DBA HALES SAND $1,676,087 55%
JACK LYMAN $1,676,087 $925,786 35W 20%

S-R399(33)Z
3314903C# CHIP SEAL

UINTAH BASIN, VARIOUS LOCATIONS

$5,213,907

$5,213,907

$925,786

$4,288,121

$0

TOTAL PAID AMOUNT

BALANCE

CONTRACTS COMPLETED THIS MONTH

TOTAL ORIGINAL AMOUNT

TOTAL AUTHORIZED AMOUNT
   X - NO REPORT RECEIVED
   Z - TEMPORARILY SUSPENDED
   * -  NON-STEWARDSHIP PROJECTS
   # - PROJECTS REPORTED MORE THAN ONCE IN THIS REPORT

NOTES

Progress Reports not required for Region Service Contracts (Flagging, 
Traffic Control, Traffic Stripping, Sweeping, etc.)
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